



Town of Mansfield

6 Park Row, Mansfield, Massachusetts 02048

Notice

Oakleaf Drive Reconstruction

Dear Mansfield Resident,

The Town of Mansfield DPW-Highway Division has scheduled the reconstruction of Oakleaf Drive to begin on or about September 20, 2021.

This work will be performed in phases. Each phase below highlights major work items but does not include all of the associated work that must take place to bring the project to completion.

Phase 1 – Shoulder work, this consists of removal of old curbing and the soil between the old curb and sidewalk. To begin Thursday, September 16, 2021.

Phase 2 - Reclamation and grading will begin on or about 9/20/2021. This work will take approximately seven (7) days.

Phase 3 - Base Paving is tentatively scheduled for 9/30/21.

Phase 4 – Driveway apron paving and structure adjustments will begin on or about 10/04/2021.

Phase 5 – Final paving is tentatively scheduled for 10/22/2021.

Phase 6 – Line striping, cleanup and rough landscaping will follow paving.

Local traffic will be allowed through the work area but delays are to be expected.

We apologize for any inconvenience this may cause. Please be aware that the schedule is subject to change depending on weather conditions. If you have any questions, please contact the Highway Division at 508-261-7336 or highwaydiv@mansfieldma.com. Please refer to www.mansfieldma.com for updates.